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Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE

Pay Period End Date:

11.14.2015

Contract Location:
GREENWOOD NORTHEAST

Contractor:
SIMON CONTRACTORS AND SUBSIDIARIES
PO BOX 149

CHEYENNE WY 82003-0149

Phone:
(307)635-9005

Escrow Agent:

Surety Co:
LIBERTY MUTUAL INSURANCE COMPANY

Counties
CASS
Project Fed State Highway Begin
Number Project Number Number Ref
Post

12658 000 BRO-7013(10)

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

Description

PROG

04.16.2015
05.08.2015
05.29.2015

08.10.2015
08.10.2015

GR CULV SEED BR GDRL

Current Contract Amt
$733,008.38

Original Contract Amt
$734,451.40

% Dollar Comp

71%
% Time Comp

7%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date

Prev to Date

$521,023.76 $408,707.66
$.00 $.00
$521,023.76 $408,707.66
$.00 $.00
$.00 $.00
$.00 $.00
$521,023.76 $408,707.66
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$521,023.76 $408,707.66

Project Manager
Hutmacher, Greg

State Representative
Murillo, Ernest
Construction Engineer

Halstead, Kerri

11.18.2015

11.20.2015

11.23.2015

LPA Responsible Charge
Fleischman, Jerry

District Engineer
Rankin, Robert

Controller

Burling, Laurie

This Estimate

$112,316.10
$.00
$112,316.10
$.00
$.00
$.00
$112,316.10

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$112,316.10

11.18.2015

11.23.2015

11.24.2015
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Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE

Est Number: 0006 Pay Period End Date:  11.14.2015 Est Number: 0006 Pay Period End Date:  11.14.2015
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 2001.03 25.00 192.000 4,800.00
0001 0001 0030.10 4,000.00 1.000 4,000.00 GRAVEL SURFACE COURSE TON 192.000 4,800.00
MOBILIZATION LS 1.000 4,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 2009.51 400.00 7.680 3,072.00
0002 0002 1000.00 500.00 1.000 500.00 CRUSHED ROCK EMBEDMENT STA 7.680 3,072.00
LARGE TREE REMOVAL EACH 1.000 500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 2010.03 28.00 178.000 4,984.00
0003 0003 1009.00 1,840.00 1.000 1,840.00 CRUSHED ROCK SURFACE COURSE TON 178.000 4,984.00
GENERAL CLEARING AND GRUBBING LS 1.000 1,840.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L006.00 500.00 1.000 500.00
0004 0004 1010.01 10.00 1,728.000 17,280.00 COVER CROP SEEDING ACRE 1.000 500.00
EXCAVATION (ESTABLISHED QUANTITY) cY 1,728.000 17,280.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.13 1.50 2,200.000 3,300.00
0005 0005 1011.00 30.00 6.000 180.00 EROSION CONTROL, CLASS 1D SY 2,200.000 3,300.00
WATER MGAL 6.000 180.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L022.12 4.00 120.000 480.00
0006 0006 1031.00 50.00 75.000 3,750.00 FABRIC SILT FENCE-HIGH POROSITY LF 120.000 480.00
ROCK RIPRAP, TYPE B TON 75.000 3,750.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 GROUP 1 GRADING Contracted 46,296.00
0007 0007 1043.50 2.00 85.000 170.00 Current 46,296.00
RIPRAP FILTER FABRIC 53% 85.000 170.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERTS
0008 0008 1300.18 40.00 36.000 1,440.00 0015 0015 0030.40 10,000.00 1.000 10,000.00
18" DRIVEWAY CULVERT PIPE LF 36.000 1,440.00 MOBILIZATION LS 1.000 10,000.00
TYPE 3 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE
Est Number: 0006 Pay Period End Date:  11.14.2015 Est Number: 0006 Pay Period End Date:  11.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4045.00 5,000.00 1.000 5,000.00 0023 0023 L001.01 2,000.00 1.000 2,000.00
REMOVE STRUCTURE EACH 1.000 5,000.00 SEEDING, TYPE A ACRE 1.000 2,000.00
AT STA 27+85.00 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4051.01 15.00 379.000 5,685.00 0024 0024 L032.75 150.00 2.000 300.00
EXCAVATION FOR BOX CULVERTS CY 379.000 5,685.00 MULCH TON 2.000 300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 4101.06 550.00 114.930 63,211.50 GROUP 5 SEEDING Contracted 2.800.00
CLASS 47B-3000 CONCRETE FOR BOX CcYy 114.930 63,211.50 Current 2,800.00
CULVERT 0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0019 0019 4151.00 1.10 11,861.000 13,047.10 GROUP 6 BRIDGE AT STA. 26+00 TRIPLE SPAN C
REINFORCING STEEL FOR BOX CULVERT LB 11,861.000 13,047.10 0025 0025 0030.60 54,000.00 1.000 54,000.00
0.000 0.00  MOBILIZATION LS 1.000 54,000.00
0.000 0.00 1.000 54,000.00
0020 0020 4900.56 700.00 2.000 1,400.00 0.000 0.00
ADJUST EACH 2.000 1,400.00 0026 0026 1043.50 4.50 443.000 1,993.50
DRAIN TILE TO GRADE 0.000 0.00 RIPRAP FILTER FABRIC SY 443.000 1,993.50
0.000 0.00 74.160 333.72
0021 0021 8010.03 70.00 30.100 2,107.00 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 30.100 2,107.00 0027 0027 6000.10 12,000.00 1.000 12,000.00
0.000 0.00 ABUTMENT NO.1 EXCAVATION LS 1.000 12,000.00
0.000 0.00 1.000 12,000.00
GROUP 4 CULVERTS Contracted 100,450.60 0.000 0.00
Current 100,450.60 0028 0028 6000.11 12,000.00 1.000 12,000.00
In place 0.00 ABUTMENT NO.2 EXCAVATION LS 1.000 12,000.00
This Estimate 0.00 1.000 12,000.00
GROUP 5 SEEDING 0.000 0.00
0022 0022 0030.50 500.00 1.000 500.00 0029 0029 6001.00 25,000.00 1.000 25,000.00
MOBILIZATION LS 1.000 500.00 BENT NO.1 EXCAVATION LS 1.000 25,000.00
0.000 0.00 1.000 25,000.00
0.000 0.00 0.000 0.00
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Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE
Est Number: 0006 Pay Period End Date:  11.14.2015 Est Number: 0006 Pay Period End Date:  11.14.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 6001.01 25,000.00 1.000 25,000.00 4001 4001 6200.50 42.00 0.000 0.00
BENT NO.2 EXCAVATION LS 1.000 25,000.00 PAY CUT-OFF FOR CONCRETE PILING LF 22.200 932.40
1.000 25,000.00 Pay Cutoff at 60% of Concrete Piling Unit Cost 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 6010.22 800.00 77.000 61,600.00 4002 4002 6310.15 9.42 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 77.000 61,600.00 PAY CUT-OFF FOR STEEL SHEET PILING SF 130.800 1,232.14
77.000 61,600.00 Pay Cutoff at 60% of Steel Sheet Piling Unit Cost 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 6010.26 800.00 120.000 96,000.00 GROUP 6 BRIDGE AT STA. 26+00 TRIPLE SPAN C Contracted 546,854.80
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 120.000 96,000.00 Current 545 411.78
107.000 85,600.00 In place 516,230.46
107.000 85,600.00 This Estimate 112,099.10
0033 0033 6020.00 1.00 30,762.000 30,762.00 GROUP 7 GUARDRAIL
REINFORCING STEEL FOR BRIDGE LB 30,762.000 30,762.00 0039 0039 0030.70 500.00 1.000 500.00
27,889.000 27,889.00 MOBILIZATION LS 1.000 500.00
22,516.000 22,516.00 0.000 0.00
0034 0034 6040.00 58,000.00 1.000 58,000.00 0.000 0.00
REMOVE STRUCTURE EACH 1.000 58,000.00 0040 0040 7020.00 2,000.00 4.000 8,000.00
AT STA 25493.85 1.000 58,000.00 BRIDGE APPROACH SECTIONS EACH 4.000 8,000.00
0.000 0.00 0.000 0.00
0035 0035 6080.00 3.00 3,751.000 11,253.00 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 3,751.000 11,253.00 0041 0041 7024.27 2,000.00 4.000 8,000.00
3,751.000 11,253.00  GUARDRAIL END TREATMENT, TYPE I EACH 4.000 8,000.00
1,327.700 3,983.10 0.000 0.00
0036 0036 6105.02 57.00 318.000 18,126.00 0.000 0.00
ROCK RIPRAP, TYPE B TON 318.000 18126.00  GROUP 7 GUARDRAIL Contracted 16,500.00
106.000 6,042.00 Current 16,500.00
0.000 0.00 In place 0.00
0037 0037 6200.00 70.00 1,460.000 102,200.00 This Estimate 0.00
CONCRETE PILING LF 1,437.800 100,646.00 GROUP 10 GENERAL ITEMS
1,437.800 100,646.00 0042 0042 0001.10 0.50 1,500.000 750.00
0.000 0.00  BARRICADE, TYPE III BDAY 1,500.000 750.00
0038 0038 6310.00 15.70 2,479.000 38,920.30 1,235.000 617.50
STEEL SHEET PILING SF 2,348.200 36,866.74 182.000 91.00
2,348.200 36,866.74
0.000 0.00
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Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS AND SUBSIDIARIE
Est Number: 0006 Pay Period End Date:  11.14.2015 Est Number: 0006 Pay Period End Date:  11.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0043 0043 0001.90 0.50 2,000.000 1,000.00 0052 0052 L032.70 500.00 2.000 1,000.00
SIGN DAY EACH 2,000.000 1,000.00 TEMPORARY MULCH TON 2.000 1,000.00
570.000 285.00 0.000 0.00
84.000 42.00 0.000 0.00
0044 0044 0001.99 1.00 500.000 500.00 0053 0053 L860.24 400.00 15.000 6,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 500.000 500.00 STORM EVENT RESTORATION - INCENTIVE EACH 15.000 6,000.00
570.000 570.00 1.000 400.00
84.000 84.00 0.000 0.00
0045 0045 0030.10 2,600.00 1.000 2,600.00 0054 0054 L860.50 1,000.00 1.000 1,000.00
MOBILIZATION LS 1.000 2,600.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
0.828 2,152.80 CONTRACTOR COMPLIANCE 0.500 500.00
0.000 0.00 0.000 0.00
0046 0046 9110.01 130.00 10.000 1,300.00 GROUP 10 GENERAL ITEMS Contracted 21,550.00
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,300.00 Current 21.,550.00
0.000 0.00 In place 4,793.30
0.000 0.00 This Estimate 217.00
0047 0047 9110.03 110.00 10.000 1,100.00 Totals for contract Contracted 734,451.40
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,100.00 Current 733,008.38
0.000 0.00 In place 521,023.76
0.000 0.00 This Estimate 112,316.10
0048 0048 9110.07 90.00 10.000 900.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 900.00
0.000 0.00
0.000 0.00
0049 0049 9110.27 140.00 10.000 1,400.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,400.00
EXCAVATOR, FULLY OPERATED 1.000 140.00
0.000 0.00
0050 0050 L022.75 4.00 500.000 2,000.00
TEMPORARY SILT CHECK LF 500.000 2,000.00
0.000 0.00
0.000 0.00
0051 0051 L022.90 4.00 500.000 2,000.00
TEMPORARY SILT FENCE LF 500.000 2,000.00
32.000 128.00
0.000 0.00







